

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	28 June 2026
Name	Kavyasri Meghana karunakaram
Project Name	Automated Network Request Management in ServiceNow
Maximum Marks	5 Marks

Project Planning

The **Automated Network Request Management in ServiceNow** project was planned to automate and simplify the management of network service requests. The planning stage focused on gathering user requirements, designing the request workflow, configuring the Service Catalog, creating catalog variables and UI policies, developing approval workflows with Flow Designer, and setting up automated email notifications. Each component was thoroughly tested to ensure accurate request handling, smooth approvals, and reliable status updates before the final deployment.

Project Logic

The project operates through an automated workflow that manages network requests from submission to completion. Users submit their requests through the **ServiceNow Service Catalog** by entering the required information. The system validates the details, creates a request record in the database, and automatically starts the approval workflow using **Flow Designer**. The request is then forwarded to the appropriate approver. If approved, it is assigned to the IT support team for processing; otherwise, the request is rejected and the

user is notified. Throughout the entire process, email notifications and status updates keep users informed, ensuring faster processing, improved transparency, and efficient request management.



